
STATE OF CALIFORNIA  PETE WILSON, Governor 

STATE PUBLIC WORKS BOARD 
915 L Street, Ninth Floor 
Sacramento, CA  958143701 
(916) 4459694 

STATE PUBLIC WORKS BOARD 
May 8 1998 

MINUTES 

PRESENT: 

Robin Dezember, Chief Deputy Director, Department of Finance 
Peter Stamison, Director, Department of General Services 
Jan Hall, Department of Transportation 
Donna Lucas, State Treasurer’s Office 
Rick Chivaro, State Controller's Office 

ABSENT: 

Director, Employment Development Department, Advisory Member 
Assembly Member Joe Baca, Legislative Advisor 
Assembly Member Diane Martinez, Legislative Advisor 
Assembly Member Kevin Shelley, Legislative Advisor 
Senator Quentin L. Kopp, Legislative Advisor 
Senator Leroy F. Greene, Legislative Advisor 
Senator Richard G. Polanco, Legislative Advisor 

STAFF PRESENT: 

Sue Bost, Assistant Administrative Secretary, Department of Finance 
James E. Tilton, Assistant Program Budget Manager, Department of Finance 
Karen Finn, Principal Program Budget Analyst, Department of Finance 
Leyne Milstein, Budget Analyst, Department of Finance 
Mary Kelly, Budget Analyst, Department of Finance 
Matt Paulin, Budget Analyst, Department of Finance 
Rocel Bettencourt, Budget Analyst, Department of Finance 
Peggy Palmertree, Executive Secretary, State Public Works Board 

CALL TO ORDER AND ROLL CALL: 

The meeting was called to order by Mr. Robin Dezember, Chairperson, Chief Deputy Director, 
Department of Finance at 10:05 a.m. Ms. Sue Bost, Assistant Administrative Secretary for the 
State Public Works Board called the roll.  A quorum was established.  It is noted that Mr. Rick 
Chivaro arrived at 10:06 and Ms. Jan Hall arrived at 10:10.
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APPROVAL OF MINUTES: 

Ms. Bost reported staff had reviewed the April 10, 1998 minutes and believed them to accurately 
reflect the Board's proceedings at the meeting and recommended approval. 

Hearing no objections, the minutes of April 10, 1998 were unanimously approved. 

BOND ISSUES: 

Ms. Bost reported that there were four bond items.  Items #1 through #4. 

Ms. Bost indicated that the four bond items would authorize interim financing.  Item #1 is for the 
Department of Health Services and Items #2 through #4 are for California Youth Authority 
projects. 

Ms. Bost noted that staff recommends approval of the resolutions. 

A motion was made by Ms. Lucas and seconded by Mr. Chivaro to approve Agenda items 
#1 through #4 of the bonds calendar.  The motion was unanimously adopted by a 40 vote. 

CONSENT CALENDAR: 

Ms. Bost noted that the consent calendar included Items #5 through #22. 

Ms. Bost indicated that the consent calendar proposed one request for approval of an energy 
service contract, three requests for site selection and acquisition, one request for site selection and 
acquisition subject to approval of CSU Board of Trustees, twelve requests for approval of 
preliminary plans, one request to approve additional costs for construction, one request to 
recognize scope change, and one request for approval of an augmentation. 

Ms. Bost reported that Item #11 for the Metropolitan State Hospital, Replacement of a Parking 
Lot, required a related 20day notification letter to the Legislature and that the letter was sent on 
April 16, 1998, without negative comments. 

Ms. Bost noted that staff recommends approval of the consent calendar, Items #5 through #22. 

A motion was made by Mr. Dezember and seconded by Mr. Stamison that the consent 
calendar be adopted to approve Agenda items #5 through #22.  The motion was 
unanimously approved by a 20 vote. 

ACTION ITEMS: 

Ms. Bost reported that there were three action items.  Item #23 was on the behalf of the Los 
Angeles State Office Building Authority related to the Los Angeles State Office Building. 

Ms. Bost noted that the Authority was requesting the Public Works Board to take two actions: 
The first was to authorize site selection and acquisition of Parcel 9354, comprising approximately
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1,700 square feet underlying fee beneath a twostory addition with a basement at the Los Angeles 
State Office Building; and the second was to find and determine that the elements of public 
necessity have been met and adopt a resolution authorizing acquisition by eminent domain and an 
Order for Immediate Possession covering Parcel 9354.  Ms. Bost also noted that the two actions 
would be voted on separately. 

Ms. Bost reported that there would be several presentations related to the item. 

Ms. Deborah Cregger summarized what condemnation is and why condemnation was necessary 
regarding this action item. 

Mr. Michael Courtney described the building basics and who would be occupying the building. 
He also showed a diagram of the building to show how it would be used. 

Ms. Karen Patche discussed the process that was used to try and locate the owner or heirs. 

Mr. Stamison indicated that he had toured the site and agreed that the building was needed. 

Ms. Hall inquired about what would happen to the resources if no heirs could be found. 

Ms. Bost reported that the courts would determine the amount and how long the funds would be 
held in escrow. 

There was no public comment. 

A motion was made by Ms. Hall and seconded by Mr. Stamison that action item #23 be 
adopted to approve site selection and acquisition of Parcel 9354.  The motion was 
unanimously approved by a 30 vote. 

A motion was made by Ms. Hall and seconded by Mr. Stamison that action item #23 be 
adopted to find and determine that the elements of public necessity have been met and 
adopt a resolution authorizing acquisition by eminent domain and an Order for Immediate 
Possession covering Parcel 9354.  The motion was unanimously approved by a 30 vote. 

Mr. Dezember reports that he is unable to vote on action item #24 as there might be a conflict of 
interest.  He transfered the gavel to Mr. Stamison. 

Ms. Bost reported that action item #24 was for the Department of Military’s Los Angeles Armory 
project site acquisition. 

Ms. Bost indicated that the project consists of a 84,153 gross square foot twostory armory 
building.  Ms. Bost also indicated that the building would have space for an assembly hall, 
classrooms, offices, locker rooms, vaults, administration and all necessary functional and support 
areas.  Also adjacent to the main building will be a 5,000 square foot preengineered building for 
storage, and facilities for washing and fueling vehicles.
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Ms. Bost noted that the board approved the site selection and acquisition of the subject property 
in September 1997. 

Ms. Bost reported that while fee interests in the property are not at issue, there are third party 
interests in the underlying mineral rights related to the subject property that require addressing to 
eliminate risks to the project. Ms. Bost also reported that the Department of General Services had 
identified two sets of mineral interests, one dating back to 1937 and the other from 1990.  The 
Department of General Services had negotiated a settlement on the 1990 mineral interest, but had 
been unable to locate the 1937 mineral interest owners or heirs despite an exhaustive search. 
Also it is uncertain whether the mineral owners will have the right to surface mine the property. 

Ms. Bost indicated that in order to eliminate the construction risk possibility, staff recommends 
obtaining title insurance to cover the risk of claims from heirs to the 1937 mineral interests prior 
to approval of preliminary plans and proceeding with the construction project.  Ms. Bost also 
indicated that there was sufficient funds available in the acquisition appropriation for this cost and 
real estate staff have made arrangements for obtaining the title insurance if the Board so 
approves. 

Ms. Bost noted that staff recommends 1) Approve the settlement of fee interest in Parcel 9613; 2) 
Approve the administrative settlement of fee interest in the surface rights of entry for the 1990 
mineral rights of Parcel 9613; and 3) Approve preliminary plans contingent on obtaining title 
insurance to cover construction risks for the surface rights of entry for the 1937 mineral rights of 
Parcel 9613. 

Mr. Stamison asked if they should vote on actions separately or as a whole. 

Ms. Bost indicated as a whole. 

A motion was made by Ms. Hall and seconded by Mr. Stamison that action item #24 be 
adopted to approve the settlement of fee interest in Parcel 9613; approve the administrative 
settlement of fee interest in the surface rights of entry for the 1990 mineral rights of Parcel 
9613; and approve preliminary plans contingent on obtaining title insurance to cover 
construction risks for the surface rights of entry for the 1937 mineral rights of Parcel 9613. 
The motion was unanimously approved by a 20 vote. 

Mr. Stamison handed the gavel back to the Chair, Mr. Dezember. 

Ms. Bost indicated that the final action item #25 from the Department of Fish and Game requests 
the termination of a project to construct a fish barrier on the South Fork of the Kern River 
through a reversion. 

Ms. Bost reported that the Department indicated the U.S. Forest Service agreement is required to 
pursue the project; the Forest Service does not agree with the project.
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Ms. Bost noted that staff recommends termination of the project and reversion of the 
appropriation authority and funds. 

A motion was made by Mr. Stamison and seconded by Ms. Hall that action item #25 be 
terminated and the appropriation authority and funds be reverted.  The motion was 
unanimously approved by a 30 vote. 

REPORTABLES: 

Ms. Bost indicated there were twenty reportable items. 

OTHER BUSINESS: 

Ms. Bost reported that there was one item of other business to appointment James E. Tilton as 
Administrative Secretary to the Public Works Board. 

A motion was made by Ms. Hall and seconded by Mr. Stamison to appointment James E. 
Tilton as Administrative Secretary to the Public Works Board. The motion was 
unanimously approved by a 30 vote. 

NEXT MEETING: 

Ms. Bost noted that the next PWB meeting is scheduled for June 12, 1998 at 10:00 a.m. 

Mr. Dezember indicated that he would like to recognize staff for there work that was done 
preparing the agenda items for the meeting and that staffs work is very much appreciated. 

Having no further business, the meeting was adjourned at 10:30 a.m.
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BOND ITEMS 

BONDS – ITEM 1 

DEPARTMENT OF HEALTH SERVICES (4260) 
CONTRA COSTA COUNTY 
Richmond Laboratory Phase I 

Authority:  Health and Safety Code Section 222(B) added by Chapter. 1173/94 

a.  Adopt a resolution to include the following: 

(1) Authorize the sale of the State Public Works Board Lease Revenue Bonds. 

(2) Approve the form of and authorize the execution of the Construction Agreement 
between the Departments of Health Services and General Services and the State Public 
Works Board. 

(3) Approve the form of and authorize the execution of a Facility Lease between the 
Departments of Health Services and General Services and the State Public Works 
Board. 

(4) Approve the form of and authorize the execution of a Site Lease between the 
Departments of Health Services and General Services and the State Public Works 
Board. 

(5) Authorize the use of interim financing, to be repaid from the State Building 
Construction Fund from the proceeds from the sale of bonds. 

Total Estimated Project Cost:  $54,500,000 

APPROVED. 

BOND ITEMS 

STAFF ANALYSIS – ITEM 1 
Department of Health Services, Richmond Laboratory Phase I 

Action Requested 
The requested action would authorize interim financing for the construction phase of the 
project to be repaid from the proceeds of the sale of lease revenue bonds.
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Scope Description 
This project is within scope.  This project constructs approximately 160,000 gsf of laboratories 
and offices for the Department of Health Services.  The project is comprised of a laboratory 
building of 85,000 gsf, an animal breeding and holding building of 18,000 gsf, an office wing of 
34,000 gsf, and a central plant and hazardous materials storage building of 23,000 gsf.  Site 
improvements including an entry road, a perimeter road, guard building, surface parking and 
landscaping encompass approximately nine acres.  The site is located in the Marina Bay area in 
the City of Richmond on the former Safeway Distribution Center Site. 

Funding and Project Cost Verification 
This project is within cost. 

$54,500,000  total estimated project cost 

$11,622,000  preliminary plans $1,250,000; working drawings $2,752,000; land 
acquisition $7,620,000 

$42,878,000  proposed funding necessary:  $36,940,000 contract; $1,847,000 
contingency; $4,091,000 project administration 

CEQA 
The project continues to be in compliance with CEQA. 

Project Schedule 
The project schedule is as follows: 

Preliminary plans approved:  July 12, 1996 
Working drawings approved:  December 15, 1997 
Complete construction:  April 2000 (projected) 

Other 
Previous Board action on July 11, 1996 authorized interim financing for the preconstruction 
phases of this project. 

Staff Recommendation:  Approve resolution.
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BOND ITEMS 

BONDS – ITEM 2 

CALIFORNIA YOUTH AUTHORITY (5460) 
HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO 
New Vocational Auto/Body Shop 

Authority:  Chapter 282/97, Item 54603010660(4) 

a.  Adopt a Resolution to include the following: 

(1) Authorize the sale of the State Public Works Board Lease Revenue Bonds. 

(2) Approve the form of and authorize the execution of the Construction Agreement 
between Department of Youth Authority and the State Public Works Board. 

(3) Approve the form of and authorize the execution of a Facility Lease between the 
Department of Youth Authority and the State Public Works Board. 

(4) Approve the form of and authorize the execution of a Site Lease between the 
Department of Youth Authority and the State Public Works Board. 

(5) Authorize the use of interim financing to be repaid from the State Building 
Construction Fund from the proceeds from the sale of bonds. 

Total estimated project cost:  $802,000 

APPROVED.
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BOND ITEMS 

STAFF ANALYSIS – ITEM 2 
California Youth Authority, Construct Auto/Body Paint Shop 

Heman G. Stark Youth Correctional School 

Action Requested 
The requested action would authorize interim financing for the construction phase of the 
project to be repaid from the proceeds of the sale of lease revenue bonds. 

Scope Description 
This project is within scope.  This project constructs a new 3,600 gsf Auto/Body Paint Shop. 
The new work includes site grading, construction of concrete masonry unit building with metal 
framed roof. 

Funding and Project Cost Verification 
This project is within cost. 

$802,000  total estimated project cost 

$102,000  preliminary plans $41,000; working drawings $61,000 

$700,000  proposed funding necessary:  $574,000 contract; $29,000 contingency; 
$97,000 project administration 

CEQA 
The project continues to be in compliance with CEQA. 

Project Schedule 
The project schedule is as follows: 

Preliminary plans approved:  June 1994 
Working drawings approved:  October 1997 
Complete construction:  January 1999 

Staff Recommendation:  Approve resolution.
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BOND ITEMS 

BONDS – ITEM 3 

CALIFORNIA YOUTH AUTHORITY (5460) 
FRED C. NELLES YOUTH CORRECTIONAL FACILITY 
Maintenance Building 

Authority:  Chapter 282/97, Item 54603010660(3) 

a.  Adopt a Resolution to include the following: 

(1) Authorize the sale of the State Public Works Board Lease Revenue Bonds. 

(2) Approve the form of and authorize the execution of the Construction Agreement 
between Department of Youth Authority and the State Public Works Board. 

(3) Approve the form of and authorize the execution of a Facility Lease between the 
Department of Youth Authority and the State Public Works Board. 

(4) Approve the form of and authorize the execution of a Site Lease between the 
Department of Youth Authority and the State Public Works Board. 

(5) Authorize the use of interim financing to be repaid from the State Building 
Construction Fund from the proceeds from the sale of bonds. 

Total estimated project cost:  $2,780,000 

APPROVED.
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BOND ITEMS 

STAFF ANALYSIS – ITEM 3 
California Youth Authority, Maintenance Building, Fred C. Nelles Youth Correctional Facility 

Action Requested 
The requested action would authorize interim financing for the construction phase of this 
project to be repaid from the proceeds from the sale of lease revenue bonds. 

Scope Description 
This project is within scope.  This project constructs a new maintenance building with offices, 
toilets, janitorial space, material storage, auto shop, welding and machine shop, painting and glass 
shop, carpentry shop, stationary engineer shop, plumbing shop, grounds shop, electric shop, 
vector control and lock shop and covered vehicle parking. 

Funding and Project Cost Verification 
This project is within cost. 

$2,780,000  total estimated project cost 

$198,000  preliminary plans $65,000; working drawings $133,000 

$2,582,000  proposed funding necessary:  $2,257,000 contract; $113,000 
contingency; $208,000 project administration; $4,000 agency retained 

CEQA 
The project continues to be in compliance with CEQA. 

Project Schedule 
The project schedule is as follows: 

Preliminary plans approved:  April 1993 
Working drawings approved:  January 1998 
Complete construction:  June 1999 

Staff Recommendation:  Approve resolution.
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BOND ITEMS 

BONDS – ITEM 4 

CALIFORNIA YOUTH AUTHORITY (5460) 
PRESTON YOUTH CORRECTIONAL FACILITY, IONE 
New Boiler Room 

Authority:  Chapter 282/97, Item 54603010660(1) 

a.  Adopt a resolution to include the following: 

(1) Authorize the sale of the State Public Works Board Lease Revenue Bonds. 

(2) Approve the form of and authorize the execution of the Construction Agreement 
between Department of Youth Authority and the State Public Works Board. 

(3) Approve the form of and authorize the execution of a Facility Lease between the 
Department of Youth Authority and the State Public Works Board. 

(4) Approve the form of and authorize the execution of a Site Lease between the 
Department of Youth Authority and the State Public Works Board. 

(5) Authorize the use of interim financing to be repaid from the State Building 
Construction Fund from the proceeds from the sale of bonds. 

Total estimated project cost:  $2,108,800 

APPROVED.
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BOND ITEMS 

STAFF ANALYSIS – ITEM 4 
California Youth Authority, New Boiler Plant, Preston Youth Correctional Facility 

Action Requested 
The requested action would authorize interim financing for the construction phase of this 
project to be repaid from the proceeds from the sale of lease revenue bonds. 

Scope Description 
This project is within scope.  This project constructs a new boiler plant consisting of three 
(350Hp) high pressure steam boilers and all associated piping, pumps, switchgear and controls 
for complete boiler operations and low nitrous oxide emissions.  The new plant building will be a 
preengineered metal building. 

Funding and Project Cost Verification 
This project is within cost. 

$2,109,000  total estimated project cost 

$196,000  preliminary plans $76,000; working drawings $120,000 

$1,913,000  proposed funding necessary:  $1,615,000 contract; $113,000 
contingency; $165,000 project administration; $20,000 agency retained 

CEQA 
The project continues to be in compliance with CEQA. 

Project Schedule 
The project schedule is as follows: 

Preliminary plans approved:  May 1996 
Working drawings approved:  November 1997 
Complete construction:  March 1999 

Staff Recommendation:  Approve resolution.
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CONSENT ITEMS 

CONSENT – ITEM 5 

DEPARTMENT OF GENERAL SERVICES (1760) 
ENERGY ASSESSMENTS 
DEPARTMENT OF CORRECTIONS (5240) 
NORTHERN CALIFORNIA WOMEN’S FACILITY 
Energy Service Contract #5374.02 

Authority:  Governmental Code Section 15814.12 

a.  Approve Energy Service Contract 

APPROVED. 

CONSENT ITEMS 

STAFF ANALYSIS – ITEM 5 
Department of General Services, Energy Assessments, Department of Corrections, Northern 

California Women’s Facility 

Action Requested 
The requested action will provide approval of an Energy Service Contract for this project. 

Scope Description 
Approval of this contract will establish a project scope to provide an electric substation and 
energy efficient lighting for the Northern California Women’s Facility.  The substation will 
enable the site to obtain electricity at a lower cost by purchasing it at primary voltage rather than 
at secondary voltage service which is the requirement.  The prices charged by PG&E for primary 
voltage service are lower than those charged for secondary voltage service.  The lighting retrofits 
will install energy efficient electronic ballasts and T8 lamps in the existing fluorescent light 
fixtures throughout the prison. 

Funding and Project Cost Verification 
This project is within cost.  The cost of the project is $550,000 to be funded from revenue 
bonds. Interim financing will be provided by the Pooled Money Investment Board.  Total project 
savings are estimated at $69,500 annually.  The contract payments will begin on August 15, 2000 
and end on August 15, 2014.  The estimated annual contract payment will be $58,000 based on a 
TIC of 8.1 percent.  The total of the contract payments is $870,000 which includes bond 
overhead, cost of issuance, contact administration and other project costs. 

$550,000  total estimated project cost
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$376,000  to be allocated:  construction $257,000 ($240,000 contract, $17,000 contingency); 
A&E 31,000; and other project costs $88,000 

$174,000  bond overhead, cost of issuance, contract administration 

CEQA 
N/A 

Project Schedule Summary 
The project schedule is as follows: 

Start working drawings:  September 1, 1998 
Proceed to bid:  March 1, 1999 
Completion date:  June 1, 2000 

Staff Recommendation:  Approve Energy Service Contract.
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CONSENT ITEMS 

CONSENT – ITEM 6 

DEPARTMENT OF GENERAL SERVICES (1760) 
REAL ESTATE SERVICES DIVISION 
DEPARTMENT OF JUSTICE (0820) 
RIVERSIDE REPLACEMENT LABORATORY, RIVERSIDE COUNTY 

Authority:  Chapter 282/97, 08203010001(2) 

a.  Approve site selection and acquisition 

APPROVED. 

CONSENT ITEMS 

STAFF ANALYSIS – ITEM 6 
Department of General Services, Real Estate Division, Department of Justice, 

Riverside Replacement Laboratory 

Action Requested 
The requested approval will permit the fee title acquisition of a 3.5 acre improved parcel 
from the County of Riverside located in the City of Riverside. 

Scope Description 
This project is not currently within scope.  The Legislature approved funding for site 
acquisition of unimproved land for the construction of a replacement forensics laboratory in the 
County of Riverside.  The State’s potential acquisition of this site has been hindered by the 
County’s acquisition of title to a portion of the site through eminent domain action.  During these 
proceedings, the County proceeded with various site improvements (infrastructure).  These 
improvements require the acquisition of an improved rather than an unimproved site as 
authorized by existing scope.  This revised scope and related budget change request has been 
presented to the Legislature through a Finance Letter which requests a shift of $314,000 from the 
construction phase to the acquisition phase. 

Funding and Project Cost Verification 
This project is currently not within cost.  The project appropriation allocated $435,000 for the 
acquisition of the real property.  The County of Riverside has indicated that it will sell the 
property to the State for $415,000 plus site improvements not to exceed $314,000.  The 
Department of Justice has submitted a budget change request to increase the acquisition phase by 
$314,000 and decrease the construction phase by the same amount which is before the
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Legislature as part of the 199899 budget.  The overall costs for this project remain unchanged at 
$11,561,000. 

CEQA 
The Department certifies that CEQA requirements have been met.  The CEQA Notice of 
Determination was filed with the State Clearinghouse on August 13, 1997 and the 30 day posting 
and review period expired on September 9, 1997 without legal challenges. 

Other 
•  The seller, the County of Riverside, has acquired two of the three parcels required for this 

project and is currently undergoing eminent domain proceedings to acquire fee title to the 
third piece of property.  The property that the County proposes to sell to the State will include 
the two parcels already acquired and a portion of this third parcel.  The County will colocate 
a new sheriff’s substation on the remainder of the third parcel currently under eminent 
domain. 

•  All parcels will be acquired with clear title and with no structures but will include 
infrastructure improvements.  No relocation assistance will be necessary for this project. 

•  No environmental hazard assessment was conducted as there were no indications or history of 
contamination. 

Staff Recommendation:  Authorize site selection.  Approve acquisition subject to clear 
title on all parcels and positive Legislative action on the Finance 
Letter.
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CONSENT ITEMS 

CONSENT – ITEM 7 

DEPARTMENT OF GENERAL SERVICES (1760) 
REAL ESTATE SERVICES DIVISION 
COACHELLA VALLEY MOUNTAINS CONSERVANCY (3850) 
WILLOW HOLE ACQUISITION PROJECT  RIVERSIDE COUNTY 

Authority:  Public Resources Code Section 33702(d) 
199798, Item 38503010296(a) 
Environmental Enhancement and Mitigation Program (EEMP) 

a.  Authorize site selection and acquisition 

APPROVED. 

CONSENT ITEMS 

STAFF ANALYSIS – ITEM 7 
Department of General Services, Real Estate Services Division, 

Coachella Valley Mountains Conservancy (3850) Willow Hole Acquisition Project 

Action Requested 
The requested action will authorize the acquisition of two parcels. 

Scope Description 
This acquisition is within scope.  The Legislature has approved funding for general acquisition 
opportunities by  the Conservancy  in furtherance of  its mission.   Both properties are vacant and 
acquisition  is  sought  in  fee  to  preserve  the  scenic  and  habitat  values  of  these  sites.    Both 
properties  will  be  acquired  free  and  clear  of  all  liens,  leases,  encumbrances,  assessments,  or 
easements  (other  than  public  utilities  or  roads).    The  acquisition  of  the Willow Hole  property 
furthers  the Conservancy's mission by protecting  important scenic and habitat resources integral 
to the Willow Hole/Edom Hill Fringetoed Lizard Preserve. 

Funding and Project Cost Verification 
This project is within cost.  The statutory and budget act appropriations currently have a balance 
of $476,000.  The 29.5 acre parcel is to be acquired for $105,000 and the 40.0 acre parcel for 
$130,000.  Funding in the following amounts is proposed for this acquisition: $85,000 from the 
Environmental Enhancement and Mitigation Program; and $150,000 in funds from the Coachella 
Valley FringeToed Lizard Habitat Conservation Plan Mitigation Fee Funds.
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CEQA 
The Conservancy certifies that the requirements of CEQA have been met.  A Notice of 
Exemption under CEQA was filed on March 17, 1998.  The statutory period for legal challenges 
expired on April 16, 1998 without legal challenges. 

Project Schedule 
It is anticipated that escrow will close by June 30, 1998. 

Other 
•  The properties were appraised by an independent appraiser at a fair market value of $105,000 

for the 29.5acre parcel and $130,000 for the 40.0acre parcel; the property owners have 
agreed to sell at these prices.  DGS has completed the appraisal review and has found the 
valuation to be acceptable. 

•  No environmental hazard assessment was conducted as there were no indications or history of 
contamination.    The  Executive Director  of  the  Conservancy  has  inspected  the  parcels,  and 
there  is  no  evidence  of  any  hazardous materials  on  site  or  of  any  past  use  of  the  property 
involving hazardous materials. 

•  Consideration of any implied dedication was reflected in the property valuation. 

•  CalTrans requires that a Restrictive Covenants Agreement be entered into and recorded on 
properties acquired with EEM funds.  The Conservancy will retain title to the property until 
such time as another agency can be found to take title subject to the Restrictive Covenants 
Agreement.  In the interim, the Conservancy will seek a Cooperative Management Agreement 
with either the Bureau of Land Management or the Center for Natural Lands Management, 
which have management responsibility within the Willow Hole Fringetoed Lizard Preserve 
where these properties are located.  No management costs are anticipated for the 
Conservancy. 

Staff Recommendation:  Authorize site selection and acquisition.
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CONSENT ITEMS 

CONSENT – ITEM 8 

DEPARTMENT OF GENERAL SERVICES (1760) 
REAL ESTATE SERVICES DIVISION 
BOARD OF TRUSTEES OF THE CALIFORNIA STATE UNIVERSITY 
CALIFORNIA STATE UNIVERSITY  CHICO, BUTTE COUNTY 
Parcel numbers 9794, 9795, 9796, and 9797 

Authority:  State University Revenue Bond Act of 1947 
Government Code Sections 900090081 

a.  Authorize site selection and acquisition subject to approval of CSU Board of Trustees. 

APPROVED. 

CONSENT ITEMS 

STAFF ANALYSIS – ITEM 8 
Department of General Services, Real Estate Services Division, California State University  

Chico 
Board Of Trustees Of The California State University 

Action Requested 
The requested action will authorize site selection and acquisition of four apartment 
complexes to provide housing for students at California State University, Chico. 

Scope Description 
The scope of this acquisition is comprised of four parcels each within an apartment complex 
which will provide housing for 341 students. 

Colony Inn/Abadir property (Parcel 9794):  Located five blocks from the northwest corner of the 
California State University, Chico campus on 4.35 acres.  The property includes thirteen two 
story buildings containing sixty apartments with 240 bedspaces. 

McConnell properties (Parcels 97959797): All units are unfurnished.  Kitchens include stove, 
refrigerator, microwave, dishwasher, disposal and washers and dryers. 

•  Parcel 9795:  Located two blocks from the CSU Chico campus on 0.47 acres, this property 
includes eight townhouses with 32 bedspaces.  Each unit is 1400+ square feet.
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•  Parcel 9796:  Located two blocks from the CSU Chico campus on 0.47 acres, this property 
includes ten townhouses with 33 bedspaces.  Each unit is 1250+ square feet. 

•  Parcel 9797:  Located four blocks from the CSU Chico campus on 0.53 acres, this property 
includes nine townhouses, with 36 bedspaces.  Each unit is 1300+ square feet. 

Funding and Project Cost Verification 
This project is within cost.  Funding for this project is from proceeds of a bond sale scheduled 
for issuance on June 2, 1998 by the California State University Board of Trustees.  The properties 
were appraised by Department of General Services, Real Estate Services Division.  The selling 
price has been agreed to by the CSU Board of Trustees and the property owners.  Total cost of the 
acquisition is $5,488,000 and includes funds for repair and renovation.  Bonds will be repaid 
from property operating revenues. 

CEQA 
The Board of Trustees have determined that this project is Categorically Exempt under CEQA. 
The exemption was filed with the State Clearinghouse on September 24, 1997. 

Project Schedule 
Escrow is expected to close on or about June 23, 1998. 

Other 
•  The CSU Board of Trustees will receive a positive staff recommendation at their May 1213, 

1998 meeting and are expected to approve this acquisition. 

•  Existing tenants will be accepted under current terms of their rental agreements and no 
relocation expenses anticipated. 

Staff Recommendation:  Approve site selection and acquisition subject to approval by 
CSU Board of Trustees.
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CONSENT ITEMS 

CONSENT – ITEM 9 

CALIFORNIA CONSERVATION CORPS (3340) 
MONTEREY COUNTY 
Elkhorn Slough Facility – Replace Kitchen Facilities 

Authority:  Chapter 282/97, Item 33403010001(1) 

a.  Approve preliminary plans 
b.  Approve additional costs for construction support  $5,000 

(8.3%) 

APPROVED. 

CONSENT ITEMS 

STAFF ANALYSIS – ITEM 9 
California Conservation Corps, Replace Kitchen Facilities, Elkhorn Slough 

Action Requested 
The requested action will provide approval of preliminary plans and release working 
drawing funds. 

Scope Description 
This project is within scope.  This project will renovate the existing garage which will be 
converted to a new kitchen complete with new interior walls, flooring, cabinetry, mechanical and 
electrical systems.  Site work includes a new septic tank with leach field system, underground 
utilities (water and electrical) and minor exterior ADA upgrades. 

Funding and Project Cost Verification 
This project is within cost.  The department is requesting additional funds of $5,400 (8.3%) for 
construction support.  This increase is more than offset by a decrease in A/E services, resulting in 
a net decrease in the project cost of $16,700.
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$20,000  total funds appropriated 

$103,000  total estimated project cost 

$10,000  project costs previously allocated: preliminary plans 

$88,000  to be allocated: for working drawings $23,000; and construction $65,000 ($61,000 
contract, $4,000 contingency) at CCCI 3722 

$5,000  additional funds required for construction support 

$17,000  net project savings 

CEQA 
The CEQA Notice of Exemption was filed March 13, 1998 at the State Clearinghouse.  The 
statute of limitations will expire April 16, 1998. 

Project Schedule 
The project schedule is as follows: 

Start Working Drawings:  May 1998 
Bid Date:  August 1998 
Completion Date:  March 1999 

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS 

CONSENT – ITEM 10 

DEPARTMENT OF PARKS AND RECREATION (3790) 
THE FOREST OF NISENE MARKS STATE PARK, SANTA CRUZ COUNTY 
Department Parcel Number A21401 (DPR 1150) 

Authority:  Public Resources Code Section 5907(b)(1)(A) 
Chapter 162/96, Item 37903010786(6) 

a.  Approve site selection and acquisition 

APPROVED. 

CONSENT ITEMS 

STAFF ANALYSIS – ITEM 10 
Department of Parks and Recreation, The Forest of Nisene Marks 

Action Requested 
This requested action will permit the acquisition of approximately 92.5 acres for addition to 
The Forest of Nisene Marks State Park.  The parcel is unimproved and unoccupied and 
acquisition is sought in fee. 

Scope Description 
The acquisition is within scope.  In 1988, the California voters approved Proposition 70  the 
Wildlife, Coastal, and Park Land Conservation Bond Act Initiative (the 1988 Bond) which 
directly appropriated $12 million to Department of Parks and Recreation (DPR) for the 
acquisition of lands for the California Redwood State Parks including The Forest of Nisene 
Marks, without specifying particular parcels. 

Funding and Project Cost Verification 
This project is within cost.  The funding item has a balance of $160,000; this acquisition would 
exhaust this appropriation.  The Trust for Public Land (TPL) is willing to sell the property to the 
State for the funding balance and donate any difference in market value (estimated to be almost 
$40,000).  The acquisition is eligible for these 1988 Bond funds; and the use of these funds for 
this acquisition is consistent with the Department's overall plan for these funds.  Additional 
acquisition costs estimated at $4,000 will be expended from the 1996 Budget Act appropriation 
for opportunity acquisition.
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CEQA 
The Department certifies that the requirements of the California Environmental Quality Act 
(CEQA) have been met.  A Notice of Exemption was filed on February 11, 1998, and the final 
review period was concluded on March 18, 1998. 

Project Schedule 
The anticipated close of escrow is in June of 1998. 

Other 
•  The property was appraised by an independent appraiser who established an estimated fair 

market value of $700,000 for the property without deed restrictions.  With the restrictions 
placed on the deed, the Department of General Services review appraiser has determined 
that the value of property still exceeds the State's cost of $164,000.  The covenants and 
restrictions placed on the deed by TPL will restrict the uses of the property to natural 
preservation and outdoor recreational purposes. 

•  A field survey for environmental hazards conducted by DPR found no indications of 
existing contamination or history of past contamination. 

•  The property is being purchased for DPR by TPL through a Bankruptcy Court Action. 
The current property owner will refinance and retain a 6.48acre portion of the overall 
parcel for a private residence.  The property acquisition agreement will require the delivery 
of clear title to the property prior to acquisition. 

•  Because the property has historically been used in conjunction with the 6.48acre 
developed portion (that is being excluded from the purchase) as a private residence with 
boundary fencing and controlled vehicular access, the appraiser did not indicate any issues 
related to implied dedication that would affect the property value.  The Department has 
indicated that the inholding of the private residence will not negatively impact operation 
and maintenance of the park. 

Staff recommendation:  Approve site selection and acquisition.
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CONSENT ITEMS 

CONSENT – ITEM 11 

DEPARTMENT OF MENTAL HEALTH 
METROPOLITAN STATE HOSPITAL, LOS ANGELES COUNTY 
Replacement of Parking Lot 

Authority:  Chapter 162/96, Item 44403010001(2) 

a.  Recognize scope change 
b.  Approve augmentation  $215,000 

(12.9%) 
(17.8% cumulative) 

APPROVED. 

CONSENT ITEMS 

STAFF ANALYSIS – ITEM 11 
Department of Mental Health, Metropolitan State Hospital, Replacement of Parking Lot 

Action Requested 
The requested action will recognize a scope change and approve an augmentation necessary 
to complete the project. 

Scope Description 
This project is not within scope.  The original scope of this project included the construction of 
105 replacement parking spaces which were eliminated to install a perimeter security fence. 
These parking spaces were erroneously eliminated from the project scope during the preliminary 
plan phase.  The omission was recently discovered.  Board action will correct the prior exclusion 
of the parking spaces from the project scope.
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Funding and Project Cost Verification 
This project is not within cost. 

$2,231,000  total estimated project cost 

$1,935,000  project costs previously allocated:  preliminary plans $78,000; working 
drawings $97,000; and construction $1,760,000 ($ 1,483,000 
construction contracts, $75,000 contingency, $203,000 project 
administration) 

$81,000  previous augmentation 

$215,000  proposed funding necessary 

The total estimated cost for the remaining work is $215,000 with no available funds to cover this 
expenditure.  The additional funds required represent 12.9% of the original construction 
appropriation.  A prior augmentation was made to this project in the amount of $81,000 (4.9%). 
The current augmentation request will bring the total augmentation to $296,000, or 17.8% of the 
original construction augmentation. 

CEQA 
The project continues to be in compliance with CEQA, with the parking project receiving 
Categorical Exemption status. 

Project Schedule 
The project schedule is as follows: 

Complete construction:  August 15, 1998 

Other 
The  20day  notification  was  forwarded  to  the  Legislature  on  April  16 th ;  the  20  days  expired 
without comment on May 5, 1998. 

Staff Recommendation:  Recognize scope change and approve augmentation.
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CONSENT ITEMS 

CONSENT – ITEM 12 

UNIVERSITY OF CALIFORNIA (6440) 
BERKELEY CAMPUS, ALAMEDA COUNTY 
Seismic Safety Corrections, Barker Hall 

Authority:  Chapter 282/97, Item 64403010658(3) 

a.  Approve preliminary plans 

APPROVED.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 12 
University of California, Berkeley, Seismic Safety Corrections, Barker Hall 

Action Requested 
The requested action will provide approval of preliminary plans. 

Scope Description 
This project is within scope.  The project will strengthen Barker Hall through the use of exterior 
shear walls with drilled pier foundations, interior columns reinforcement at perimeter walls, and 
roof reinforcement.  The canopy at the south side will be replaced.  Mandatory accessibility 
upgrades and fire sprinkler and alarm systems will be installed in the building.  The exterior and 
interior work will be contracted for separately. 

Funding and Project Cost Verification 
This project is within cost. 

$13,404,00 
0 

total estimated project cost 

$589,000  previously allocated for preliminary plans 

$12,815,00 
0 

to be allocated for:  working drawings $727,000; construction $12,088,000 
($10,768,000 contracts, $504,000 contingency, $816,000 A&E) at CCCI 5734 

CEQA 
The University certifies that it has complied with the requirements of CEQA for this project. 

Project Schedule 
The project schedule is as follows: 

Working drawings approved:  July 1999 
Begin construction:  January 2000 
Complete construction:  March 2001 

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS 

CONSENT – ITEM 13 

UNIVERSITY OF CALIFORNIA (6440) 
SAN FRANCISCO CAMPUS, SAN FRANCISCO COUNTY 
Chilled Water System, Phase 1 

Authority:  Chapter 282/97, Item 64403010658(21) 

a.  Approve preliminary plans 

APPROVED.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 13 
University of California, San Francisco, Chilled Water System, Phase 1 

Action Requested 
The requested action will provide approval of preliminary plans and release of working 
drawing funds. 

Scope Description 
This project is within scope.  The project will install chillers, cooling towers and related pumps 
and piping in the new Parnassus Central Utilities Plant and connect them to existing buildings to 
provide necessary cooling capacity.  The project will correct overheating problems in the Health 
Sciences East building and allow for future connections to additional buildings. 

Funding and Project Cost Verification 
This project is within cost. 

$12,495,00 
0 

total estimated project cost 

$565,000  previously allocated for preliminary plans 

$11,930,00 
0 

to be allocated for:  working drawings $623,000; construction $11,307,000 
($10,385,000 contracts, $519,000 contingency, $403,000 A&E) at CCCI 5734 

CEQA 
The University certifies that it has complied with the requirements of CEQA for this project. 

Project Schedule 
The project schedule is as follows: 

Working drawings approved:  February 1999 
Begin construction:  September 1999 
Complete construction:  October 2001 

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS 

CONSENT – ITEM 14 

UNIVERSITY OF CALIFORNIA (6440) 
SANTA BARBARA CAMPUS, SANTA BARBARA COUNTY 
Broida Hall Building Renewal 

Authority:  Chapter 282/97, Item 64403010658(26) 

a.  Approve preliminary plans 

APPROVED.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 14 
University of California, Santa Barbara, Broida Hall Building Renewal 

Action Requested 
The requested action will provide approval of preliminary plans. 

Scope Description 
This project is within scope.  The project will renew or replace the existing building utility 
systems in Broida Hall, the 79,696 assignable square feet (asf) main Physics Department facility. 
Systems include fume hood exhaust, ventilation, chilled water, fire suppression and alarm, 
electrical and emergency electrical,  telecommunications, cooling water, and plumbing.  The 
project will also correct existing life safety, code and accessibility deficiencies. 

Funding and Project Cost Verification 
This project is within cost. 

$10,973,00 
0 

total estimated project cost 

$449,000  previously allocated for preliminary plans 

$10,524,00 
0 

to be allocated for:  working drawings $683,000; construction $9,841,000 
($8,815,000 contracts, $614,000 contingency, $412,000 A&E) at CCCI 5734 

CEQA 
The University certifies that it has complied with the requirements of CEQA for this project. 

Project Schedule 
The project schedule is as follows: 

Working drawings approved:  June 1999 
Begin construction:  October 1999 
Complete construction:  April 2001 

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS 

CONSENT – ITEM 15 

CALIFORNIA STATE UNIVERSITY (6610) 
CALIFORNIA STATE UNIVERSITY, FRESNO 
FRESNO COUNTY 
Infrastructure Improvements 

Authority:  Chapter 282/97, Item 66103010658(7) 

a.  Approve preliminary plans 

APPROVED.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 15 
California State University, Fresno, Infrastructure Improvements 

Action Requested 
The  requested  action  will  provide  approval  of  preliminary  plans  and  release  of  working 
drawing funds. 

Scope Description 
This project is within scope. The project will provide a hot water distribution system for seven 
buildings  in  the  central/west  portion  of  the  campus  and will  upgrade  the  existing  storm  drain 
system. 

Funding and Project Cost Verification 
This project is within cost. 

$4,149,000  total estimated project cost 

$145,000  project costs previously allocated: preliminary plans $145,00 at CCCI 5734 

$4,004,000  proposed funding necessary 

CEQA 
A categorical exemption was filed with the State Clearinghouse on March 28, 1998. 

Project Schedule 
The project schedule is as follows: 

Working drawings approved:  March 1999 
Begin construction:  June 1999 
Complete construction:  July 2000 

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS 

CONSENT – ITEM 16 

CALIFORNIA COMMUNITY COLLEGES (6870) 
COAST COMMUNITY COLLEGE DISTRICT 
ORANGE COAST COLLEGE 
ORANGE COUNTY 
Art Center 

Authority:  Chapter 282/97, Item 68703010658(12.1) 

a.  Approve preliminary plans 

APPROVED.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 16 
California Community Colleges, Coast Community College District, 

Orange Coast College, Art Center 

Action Requested 
The requested action will provide approval of preliminary plans and release working 
drawings funds. 

Scope Description 
This project is within scope.  The project will provide for construction of a new building which 
will include 35,985 asf of laboratory space for art, radio and television, industrial technology, 
applied design, cinematography, photography, and graphic arts: 2,639 asf for faculty and 
administration offices, and 1,964 asf  for a lobby and exhibition area. 

Funding and Project Cost Verification 
This project is within cost. 

$14,928,000  total estimated project cost 

$513,000  previously allocated for preliminary plans 

$14,415,000  to be allocated:  working drawings $540,000; construction $13,875,000 
($12,551,000 construction contracts, $628,000 contingency, $251,000 
construction management, and $445,000 A & E/T & I) at CCCI 5734 

CEQA 
The project is in compliance with CEQA.  The Notice of Final Determination was filed with the 
State Clearinghouse and approved on April 27, 1990. 

Project Schedule 
The project schedule is as follows: 

Working drawings approved:  May 1999 
Complete construction:  December 2000 

Staff Recommendations:  Approve preliminary plans.
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CONSENT ITEMS 

CONSENT – ITEM 17 

CALIFORNIA COMMUNITY COLLEGES (6870) 
CONTRA COSTA COMMUNITY COLLEGE DISTRICT 
DIABLO VALLEY COLLEGE 
CONTRA COSTA COUNTY 
Music Remodel/Addition 

Authority:  Chapter 282/97, Item 68703010658(18) 

a.  Approve preliminary plans 

APPROVED. 

CONSENT ITEMS 

STAFF ANALYSIS – ITEM 17 
California Community Colleges, Contra Costa Community College District, 

Diablo Valley College, Music Remodel/Addition 

Action Requested 
The requested action will provide approval of preliminary plans and release working 
drawings funds. 

Scope Description 
This project is within scope.  While the final conformation of the building is significantly 
different than originally contemplated, staff has determined that these changes do not result in a 
scope change.  This project remodels existing space and constructs additional space onto the 
circular (doughnut shaped) twostory Music building.  The original project design included 
installing a roof over the existing internal courtyard, presently exposed to the outside remodeling 
practice rooms to house a recording lab and control room, and remodeling part of the second 
floor into practice rooms and making it accessible to all students. 

The design team determined that extensive remodeling of certain spaces in the 35year old 
building would trigger code requirements for extensive retrofitting and modernization of the 
entire building. Such a retrofit would result in a cost overrun.  Consequently, the original project 
was revised, maintaining the programmatic purposes and space types.  Components of the revised 
remodel include constructing a covered music lab in the middle of the building along with a 
control room and recording labs, remodeling of the interior first floor spaces for practice labs, 
music library, and library storage spaces, and adding practice labs along the perimeter of the 
building.  Approximately 263 asf will be remodeled and 2,063 asf will be constructed resulting in 
2,326 asf of music lab, practice, library and storage spaces.
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Funding and Project Cost Verification 
This project is within cost. 

$774,000  total estimated project cost 

$30,000  previously allocated for preliminary plans 

$744,000  to be allocated:  working drawings $35,000; construction $709,000 ($585,000 
contracts, $31,000 contingency, $93,000 A&E/T&I) at CCCI 5734 

CEQA 
This project is in compliance with CEQA.  A categorical exemption was filed April 2, 1998 with 
the State Clearinghouse.  The waiting period expired on May 2, 1998. 

Project Schedule 
The project schedule is as follows: 

Working drawings approved:  September 1998 
Complete construction:  December 1999 

Staff Recommendations:  Approve preliminary plans.
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CONSENT ITEMS 

CONSENT – ITEM 18 

CALIFORNIA COMMUNITY COLLEGES (6870) 
CONTRA COSTA COMMUNITY COLLEGE DISTRICT 
LOS MEDANOS COLLEGE 
CONTRA COSTA COUNTY 
Vocational Technology Addition 

Authority:  Chapter 282/97, Item 68703010658(21) 

a.  Approve preliminary plans 

APPROVED.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 18 
California Community Colleges, Contra Costa Community College District, Los Medanos 

College, 
Vocational Technology Addition 

Action Requested 
The requested action will provide approval of preliminary plans and release working 
drawings funds. 

Scope Description 
This project is within scope.  This project constructs a 5,366 asf addition for programs in 
appliance repair and automotive technology.  Spaces include 3,851 asf for automotive lab, 1,195 
asf for appliance lab, and 320 asf for oil containment spaces. 

Funding and Project Cost Verification 
This project is within cost. 

$2,062,000  total estimated project cost 

$74,000  previously allocated for preliminary plans 

$1,988,000  to be allocated:  working drawings $97,000; construction $1,891,000 
($1,717,000 contracts, $86,000 contingency, $88,000 A&E/T&I) at CCCI 5724 

CEQA 
This project is in compliance with CEQA.  A categorical exemption was filed on 
April 2, 1998 with the State Clearinghouse.  The waiting period expired on May 2, 1998. 

Project Schedule 
The project schedule is as follows: 

Working drawings approved:  November 1998 
Complete construction:  November 1999 

Staff Recommendations:  Approve preliminary plans.
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CONSENT ITEMS 

CONSENT – ITEM 19 

CALIFORNIA COMMUNITY COLLEGES (6870) 
SAN LUIS OBISPO COUNTY COMMUNITY COLLEGE DISTRICT 
CUESTA COLLEGE  NORTH COUNTY CENTER 
SAN LUIS OBISPO COUNTY 
Site Development 

Authority:  Chapter 162/96, Item 68703010658(60.2), 
Reappropriated: Chapter 282/97, Item 6870490 

a.  Approve preliminary plans 

APPROVED.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 19 
California Community Colleges, San Luis Obispo Community College District, 

Cuesta College  North County Center, Site Development 

Action Requested 
The requested action will provide approval of preliminary plans and release working 
drawings funds. 

Scope Description 
This project is within scope.  The project will develop infrastructure for a new campus center at 
an 80 acre site near Paso Robles water service roads.  This includes utilities, sidewalks and 
drainage.  The district will fund the construction and equipment phases of this project. 

Funding and Project Cost Verification 
This project is within cost.  The district will fund the construction and equipment. 

$3,035,000  total project costs 

$81,000  previously allocated for preliminary plans 

$100,000  to be allocated for working drawings 

$2,854,000  to be allocated for:  construction $2,054,000; and equipment $800,000 by the 
local district 

CEQA 
This project is in compliance with CEQA.  The Final Notice of Determination was filed with San 
Luis Obispo County on January 22, 1998.  The waiting period expired on February 23, 1998. 

Project Schedule 
The project schedule is as follows: 

Working drawings approved:  May 1998 
Complete construction:  September 1998 

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS 

CONSENT – ITEM 20 

CALIFORNIA COMMUNITY COLLEGES (6870) 
SIERRA JOINT COMMUNITY COLLEGE DISTRICT 
SIERRA COLLEGE 
PLACER COUNTY 
Student Services Center, Secondary Effects 

Authority:  Chapter 282/97, Item 68703010658(81) 

a.  Approve preliminary plans 

APPROVED.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 20 
California Community Colleges, Sierra Joint Community College District, Sierra College, 

Student Services Center, Secondary Effects 

Action Requested 
The requested action will provide approval of preliminary plans and release working 
drawings funds. 

Scope Description 
This project is within scope.  This project remodels vacated library space into a consolidated 
student services center.  The 19,763 asf remodel provides spaces for offices, a student service 
center and meeting rooms. 

Funding and Project Cost Verification 
This project is within cost. 

$3,218,000  total project cost 

$92,000  previously allocated for preliminary plans 

$3,126,000  to be allocated for:  working drawings $174,000; construction $2,952,000 
($2,629,000 contracts, $184,000 contingency; $139,000 administration, testing, 
and inspection) at CCCI 5734 

CEQA 
This project is in compliance with CEQA.  A categorical exemption was filed on 
March 12, 1998 with the State Clearinghouse and the waiting period expired on April 12, 1998. 

Project Schedule 
The project schedule is as follows: 

Working drawings approved:  December 1998 
Complete construction:  September 2000 

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS 

CONSENT – ITEM 21 

CALIFORNIA COMMUNITY COLLEGES (6870) 
SOUTH ORANGE COUNTY COMMUNITY COLLEGE DISTRICT 
IRVINE VALLEY COLLEGE 
ORANGE COUNTY 
Fire Safety/Emergency Access Road 

Authority:  Chapter 282/97, Item 68703010658(67) 

a.  Approve preliminary plans 

APPROVED.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 21 
California Community Colleges, South Orange County Community College District, 

Irvine Valley College, Fire Safety/Emergency Access Road 

Action Requested 
The requested action will provide approval of preliminary plans and release working 
drawings funds. 

Scope Description 
This project is within scope.  The project will construct a 4,800 foot long road, 30 foot wide, for 
emergency vehicles providing a safe entrance into the campus and extending along the south 
perimeter.  The project will also include a signal light at the campus entrance, road signage and 
landscaping. 

Funding and Project Cost Verification 
This project is within cost. 

$2,224,000  total estimated project cost 

$71,000  previously allocated for preliminary plans 

$2,153,000  to be allocated:  working drawings $84,000; construction $2,069,000 
($1,854,000 contracts, $94,000 contingency; $121,000 A&E/T&I) at CCCI 
5734 

CEQA 
The project is in compliance with CEQA.  The Negative Declaration was approved by the State 
Clearinghouse on August 14, 1996. 

Project Schedule 
The project schedule is as follows: 

Working drawings approved:  December 1998 
Complete construction:  August 1999 

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS 

CONSENT – ITEM 22 

CALIFORNIA COMMUNITY COLLEGES (6870) 
SOUTH ORANGE COUNTY COMMUNITY COLLEGE DISTRICT 
IRVINE VALLEY COLLEGE 
ORANGE COUNTY 
Learning Resource Center, Secondary Effects 

Authority:  Chapter 282/97, Item 68703010658(68) 

a.  Approve preliminary plans 

APPROVED.
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CONSENT ITEMS 

STAFF ANALYSIS – ITEM 22 
California Community Colleges, South Orange County Community College District, 

Irvine Valley College, Learning Resource Center  Secondary Effects 

Action Requested 
The requested action will provide approval of preliminary plans and release working 
drawings funds. 

Scope Description 
This project is within scope.  The 10,425 asf reconstruction of the old library for instructional 
space originally included:  2,324 asf for classrooms, 7,596 asf for laboratories, and 125 asf for 
offices.  Minor modifications do not affect the scope of this project. 

Funding and Project Cost Verification 
This project is within cost. 

$624,000  total estimated project cost 

$20,000  previously allocated for preliminary plans 

$604,000  to be allocated:  working drawings $29,000; construction $575,000 ($486,000 
contracts, $34,000 contingency; $55,000 A&E/T&I) at CCCI 5734 

CEQA 
This project is in compliance with CEQA.  The Categorical Exemption was filed with the State 
Clearinghouse on February 16, 1998.  The waiting period expired on March 18, 1998. 

Project Schedule 
The project schedule is as follows: 

Working drawings approved:  December 1998 
Complete construction:  August 1999 

Staff Recommendation:  Approve preliminary plans.
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ACTION ITEMS 

ACTION – ITEM 23 

DEPARTMENT OF GENERAL SERVICES (1760) 
LOS ANGELES STATE BUILDING AUTHORITY 
LOS ANGELES STATE OFFICE BUILDING  LOS ANGELES COUNTY 

Authority :  Government Code—Chapter 429/93Section 14669.5 

a.  Authorize site selection and acquisition of Parcel 9354, comprising approximately 1,700 
square feet underlying fee beneath a twostory addition with basement at the Los 
Angeles State Office Building (Junipero Serra) 

b.  Find and determine that the elements of public necessity have been met and adopt a 
resolution authorizing acquisition by eminent domain and an Order for Immediate 
Possession covering Parcel 9354 

APPROVED. 

ACTION ITEMS 

STAFF ANALYSIS – ITEM 23 
Department of General Services, Real Estate Services Division, 

Fourth and Broadway/Luby Building, Los Angeles 

Action Requested 
The requested action will authorize the site selection and acquisition of Parcel 9354 
comprising approximately 1,700 square feet underlying fee beneath a twostory addition 
with basement to the downtown Los Angeles Broadway Department Store property. 

Background 
The Broadway Department Store property is a tenstory structure which was acquired in fee by 
deed recorded October 23, 1995 through an exercise of Joint Powers Authority between the State 
of California and the Community Redevelopment Agency of the City of Los Angeles, duly 
organized and operating pursuant to Chapter 5, Division 7, Title 1 of the Government Code of the 
State of California and is known as the Los Angeles State Office Building Authority (LASBA). 

The subject parcel is a 1,700 square foot, two story addition with basement to the Broadway 
Department Store.  It was acquired by LASBA concurrently with the acquisition of the Broadway 
Building through assignment of a long term lease originating in the 1930s and expiring in 2020. 
Historically, this addition was included in the various leasehold interests of the former Broadway 
Building,  However, title conveyances over the years have failed to include the legal description
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of the subject parcel.  Department of General Services appraised the addition and concluded that 
the subject was of nominal value of $1,000. 

According to the title report, the subject parcel is vested in “The heirs and devises of Isabel M. 
Anderson, deceased, their interest being subject to the administration of the estate of said 
descendent”.  The Los Angeles Attorney General's Office is handling this project and has had an 
investigator perform the necessary due diligence to satisfy the court that all effort possible was 
made to find heirs.  The extensive investigation has failed to produce any evidence of descendants 
of Isabel M. Anderson.  Documents suggest that Ms. Anderson died intestate.  Because no trace 
of heirs of the vestee have been found, eminent domain proceedings will be necessary. 

Scope Description 
The project is within scope. 

Funding and Project Cost Verification 
The project is within cost. 

CEQA 
The Department of General Services filed a Notice of Exemption with the State Clearinghouse on 
January 23, 1995 for the acquisition of the former Broadway Building.  The required 30day 
filing period elapsed with no disputes. 

Project Schedule 
Escrow is expected to close and the property transferred to the State upon completion of the 
eminent domain proceedings. 

Staff Recommendation:  Approve site selection and acquisition by eminent domain.
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ACTION ITEMS 

ACTION – ITEM 24 

DEPARTMENT OF GENERAL SERVICES (1760) 
REAL ESTATE SERVICES DIVISION 
DEPARTMENT OF MILITARY (8940) 
LOS ANGELES ARMORY SITE  AZUSA, LOS ANGELES COUNTY 

Authority :  Chapter 30395, Item 8940301001(2) 
Chapter 162/96, Item 89403010001 
Chapter 282/97, Item 89403010001(2), 70.52.010 
[Chapter 282/97, Item 89403010890(2)] 

a.  Approve settlement of fee interest in Parcel 9613 
b.  Approve administrative settlement of fee interest in the surface rights of entry for the 

1990 mineral rights of Parcel 9613 
c.  Approve preliminary plans contingent on obtaining title insurance for the surface rights 

of entry for the 1937 mineral rights of Parcel 9613 

APPROVED. 

ACTION ITEMS 

STAFF ANALYSIS – ITEM 24 
Department of General Services, Real Estate Services Division, Department of Military, 

Los Angeles Armory Site 

Action Requested 
The requested actions will:  1) authorize the settlement amount of $4.575 million for fee title 
acquisition of a 15 net acres of land located at 1701 North Todd Avenue in the City of 
Azusa for the construction of an armory facility; 2) approve the administrative settlement of 
fee interest in the surface rights of entry for the 1990 mineral rights of the same parcel; and 
3) approve preliminary plans and release of working drawing funds. 

Scope Description 
This project is within scope.  The project consists of a 84,153 gross square foot twostory 
armory building.  The building will have space for an assembly hall, classrooms, offices, locker 
rooms, vaults, administration, and all necessary functional and support areas.  Adjacent to the 
main building will be a 5,000 square foot preengineered building for storage, and facilities for 
washing and fueling vehicles.
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Funding and Project Cost Verification 
This project is within cost.  Study and preliminary plans and acquisition funds are available 
through Chapter 162/96, Item 89403010001.  Construction funds are available through Chapter 
282/97, Item 89403010001(2); 70.52.010.  Total estimated construction cost is $13.245 million 
as outlined below. 

$6,975,000  funding in place including federal trust funds 

$13,245,00 
0 

proposed funding necessary including federal trust funds 

$20,220,00 
0 

total estimated project cost 

$1,000,000  previously transferred for preliminary plans 

$5,405,000  previously transferred for land acquisition 

$13,815,00 
0 

to be allocated:  working drawings $570,000; construction $13,245,000; 
contract $11,636,000; contingency $582,000; project 
management/inspection/other $1,027,000 

CEQA 
A Notice of Determination was filed with the State Clearinghouse August 12, 1997.  The 30day 
waiting period has expired with no actions as of September 11, 1997. 

Project Schedule 
The project schedule is as follows:  Escrow is expected to close and the property transferred to 
the State in June, 1998; 

Acquisition:  June 1998 
Working drawings approved:  November 1998 
Complete construction:  June 2000 

Other 
•  The Public Works Board approved site selection and acquisition of the subject property in 

September 1997 in the amount of $4.575 million.  Of this amount, $50,000 has been 
transferred through escrow to the grantor in accordance with the Property Acquisition 
Agreement. 

•  There are third party interests in the underlying mineral rights related to the subject property 
that require addressing to eliminate risks to the project.  The Department of General Services 
has identified two sets of mineral interests.  One interest dates back to 1937, another, dating 
from 1990, includes three parties.  In 1937, one half of the mineral rights were reserved by 
four individuals from the Vosberg family.  In 1990 the other half of the mineral rights were 
reserved by three individuals:  ½ by Johnny Johnson (resulting in a ¼ interest), ¼ by Glenn
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Watson (resulting in a 1/8 interest), and ¼ by O.E. Rodeffer (resulting in 1/8 interest).  In 
1965 the Vosbergs clarified the nature and extent of their mineral rights by quitclaiming to 
Johnson, Watson, and Rodeffer their right of surface entry on certain specified parcels except, 
they reserved the right to slant drill from lots 19 and 36, which make up the property to be 
acquired by the State. This quitclaim creates the implication that the Vosbergs did not reserve 
minerals which could be obtained by surface mining.  A small portion of the property has “oil, 
gas and other minerals” reserved without right of surface entry by the Vosbergs. 

•  Given the nature of the mineral reservations, it is uncertain whether the mineral owners will 
have the right to surface mine the property.  No potential heirs have been identified after an 
exhaustive search of the 1937 mineral interests.  In order to eliminate this possibility, real 
estate staff recommends an administrative settlement with the majority of the 1990 property 
owners and obtaining title insurance to cover the risk of  claims from heirs to the 1937 
mineral interests. 

Staff recommendation:  1)  Approve the settlement of fee interest in Parcel 9613; 
2)  Approve the administrative settlement of fee interest in the 

surface rights of entry for the 1990 mineral rights of 
Parcel 9613; and 

3)  Approve preliminary plans contingent on obtaining title 
insurance to cover construction risks for the surface rights of 
entry for the 1937 mineral rights of Parcel 9613
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ACTION ITEMS 

ACTION – ITEM 25 

DEPARTMENT OF FISH AND GAME (3600) 
TULARE COUNTY 
Dutch John Fish Barrier, South Fork of the Kern River 

Authority:  Chapter 282/97, Item 36003010786(1) Minor Projects 

a.  Approve reversion of the appropriation due to termination of the project.  Funding to 
revert to the unappropriated surplus of the California Wildlife, Coastal and Park Land 
Conservation Fund of 1988 in accordance with Section 16351.5 of the Government 
Code. 

Location /Project  Chapter/Year  Item  Amount 
Dutch John Fish 
Barrier South Fork 
Kern River 

282/97  36003010786(1)  $200,000 

APPROVED.
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ACTION ITEMS 

STAFF ANALYSIS – ITEM 25 
Department of Fish and Game  Dutch John Fish Barrier 

Action Requested 
The requested action will approve the termination of the project and revert the entire 
appropriation to Fund 786, Proposition 70, California Wildlife, Coastal, and Park Land 
Conservation Act of 1988.  This project was canceled because the U.S. Forest Service was not 
in agreement with the project. 

Scope Description 
While project is within scope, it is being terminated for the reason described above. 

Funding and Project Cost Verification 
While this project is within cost, it is being terminated for the reason described above. 

Reason for project termination 
Objections of the U.S. Forest Service to construction of the project. 

Staff Recommendation:  Approve termination of project and reversion of appropriation 
authority and funds.
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OTHER BUSINESS 

ITEM 26 

Approve a resolution to appoint James E. Tilton as Administrative Secretary. 

APPROVED. 

REPORTABLES 

To be presented at meeting. 

Date: 

Respectfully Submitted, 

SUZANNE V. BOST 
Assistant Administrative Secretary 
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